
ID Task Name

1 M-Eng Theses Project

2 Intro / Prof JMR & Dr. MG

3 Maintenance of Thesis Logbook

4 Research Theory and Literature

5 Development of Theory and Code

6 Intro ABAQUS / Dr Gillie

7 Build Physical Models

8 Web Poster Design

9 Web Poster Presentation

10 ABAQUS FEM Modeling / Analysis 

11 Thesis Non Priority Period / Hols

12 Exam Preparation

13 Semester 1 Exam Diet

14 Christmas Break

15 Design Project

16 Preparation of Progress Report

17 Progress Report submission

18 Project Review

19 Thesis Compilation and Drafting

20 Compilation of Results

21 Thesis Drafting for Review

22 1st Draft

23 2nd Draft

24 Thesis Final Document Compilation

25 Easter Break / Exam Prep

26 Thesis Submission

27 Semester 2 Exams (Final)

28 Passive Musings &  Prep for Oral

29 Thesis Viva

30 Graduation DV
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Overall Project Duration

Project Tasks

Progress

Thesis Compilation

Milestones

Deadlines

Exams / Holidays

External Tasks

Graduation

Detailed Programme of M-Eng Thesis Project
[16% Complete] 

Project: M-Eng Theses AJS & KPQ 06
Date: 31 Oct


